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POLLUTION REPORT
Date: Monday, January 12, 2009
From: Jon Gulch, On-Scene Coordinator
To: David Chung, U.S. EPA Jason El-Zein, U.S. EPA
Linda Nachowicz, U.S. EPA Mark Durno, U.S. EPA
Beverly Kush, U.S. EPA James Morris, U.S. EPA
Debbie Keating, U.S. EPA Jeff Kelley, U.S. EPA
Afif Marouf, U.S. EPA William Messenger, U.S. EPA
Mick Hans, U.S. EPA Steve Ostrodka, U.S. EPA
Kevin Clouse, Ohio EPA Scott Shane, Ohio EPA
Timothy Murphy, City of Toledo
Subject: Continuation of Removal Activities
Norwood Industries
1678 Norwood Ave., Toledo, OH
Latitude: 41.6553
Longitude: -83.5833
POLREP No.: 5 Site #: B5PA
Reporting Period: 11-22-08 through 1-12-09D.0. #: 18
Start Date: 10/21/2008 Response Authority: CERCLA
Mob Date: 10/16/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: OHNO000510295 Incident Category: Removal Action
RCRIS ID #: Contract # EPS60702

Site Description
See POLREP #1 for a full Site Description

Current Activities

From November 22, 2008-January 12, 2009, EPA has completed the process of clearing all
portions of the central (main) warehouse facility by disposing of miscellaneous bulk debris.
This is required to safely identify the presence of waste drums and containers that are
intermingled with the general debris. EPA continues to utilize the cleared portions of the
main warehouse to stage drums and containers for Level B sampling activities.

On January 9, ERRS began intrusive removal activities in the western most area of the
facility where Paracril (a synthetic nitrile rubber/plasticizer mixed with unknown solvents)
containing drums are stored by the hundreds.




To date, a total of 327 55-gallon drums and 841 5-gallon containers have been staged and
sampled with a total of 880 items having been through the process of Hazard Categorization
(HazCAT) identification. Thirty-six (36) pallets containing various solids (silica sands,
finely milled sands, dyes, and powders) have been inventoried and disposed of in three (3)
20-cubic yard roll-off boxes. These powders were removed from the Site due to information
gathered from Material Safety Data Sheets (MSDS) and off-site research. Twenty (21) 20-
cubic yard roll-off boxes of miscellaneous non-hazardous-bulk debris and three (4) 04-cubic
yard yard roll-off of RCRA empty drums have been removed from the Site.

START continues to monitor ambient air conditions both within and around the perimeter of
the site for volatile organic compounds (with the AreaRAE system) and particulates (with a
DataRAM and the Rapid Assessment Tools Software).

Planned Removal Actions

e Continue non-hazardous general debris
removal and disposal;

e Continue segregation of materials;

e Gain entry to the basement and determine
method of waste removal;

e Continue sampling of all matenials;

e Continue field Hazard Categorization
(HAZCAT);

e Continue to develop waste streams;

® Perform final disposal; and

e Perform final building decontamination, if needed.

Next Steps
Continue the Time-Critical Removal Action.

Key Issues
None.

Estimated Costs *

Total To Y%
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $400,000.00{ $300,000.00( $100,000.00 25.00%
l"RST/START $45,000.00| $41,000.00 $4,000.00 8.89%

;’Intramural Costs

USEPA - Direct (Region, HQ) | $10,000.00]  $8,000.00]  $2,000.00 20.00%




Total Site Costs | $455,000.00| $349,000.00| $106,000.00 23.30%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

To date, removal of waste from interior of warehouse facility has consisted of non-hazardous
misc. bulk debris classified as construction/demolition debris and non-hazardous inert solids.
Twenty one (21) 20-cubic yard roll-off boxes of non-hazardous debris have been removed
from the Site. In addition, three (3) non-hazardous inert solids roll-offs and four (4) 20-cubic
yard roll off of RCRA empty drums.

Waste Stream Quantity Manifest # Disposal Facility
Construction/Demolition Estimated Weight | 12-15-08 Bill Vienna Junction 6233
Debris 14 tons of Lading Hagman Road, Erie, MI

48133
Construction/Demolition Estimated Weight | 12-16-08 Bill Vienna Junction 6233
Debris 14 tons of Lading Hagman Road, Erie, MI
48133
RCRA Empty Drums Estimated Weight 0170007 Vienna Junction 6233
20 cubic yards Hagman Road, Erie, M1
48133
Construction/Demolition Estimated Weight | 01-06-09 Bill Vienna Junction 6233
Debris 14 tons of Lading Hagman Road, Erie, MI
48133
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